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SUPERFUND RECORDS 

SUBJECT̂  Superfund Action - Martha C. Rose Chemical 

TO: Tim F ie lds , Director (WH-548-B) 

Emergency Response Div is ion - EPA/HQ 

CLASS: EPA Region VII Superfund Si te #8D - Emergency Action 

ORDER #: 6860-07-026 

POLLUTANT: PCB-contaminated items on pr ivate and commerical proper t ies. 

LOCATION: Holden and Kansas C i t y , Missouri 

WATER: East Branch, Pin Oak Creek 

SOURCE: Unchanged from POLREP #1 , October 1 , 1986 

DATE: October 14, 1986 

POLREP: #6 

I. SITUATION: See POLREP #1 

II. ACTIONS TAKEN 

A. Returned to the Thomas property (former Donna Thomas property) 
and removed the welder sampled on October 8, 1986, which was confirmed to 
be PCB contaminated. While on site, three 55-gallon drums were sampled 
that were suspected to have contained PCBs and one of two drums indicated 
by Thomas to be jellied gasoline (napalm). EPA activity is now completed 
at this property pending return of court warrant. 

B. Items covered with plastic sheeting were returned to the Holden 
facility and cleared debris from the American Steel portion of the facility 
to make room for the remaining items to be returned to the site. 

II. FUTURE ACTIONS 

A. On October lb, 1986, ERCS will drum up all hand tools at 2459 
Charlotte. If time permits, will move hand tools and a vat sampled and 
confirmed PCB-contaminated to the Holden facility. 

B. Pending sampling results, the remaining items at 2459 Charlotte 
will be removed on October 16, 1986. EPA activities will then be completed 
under the warrant which expires October 17, 1986. 

C. Secure the Holden facility and demobilize ERCS on October 17, 1986. 



D. If more equipment which left the Holden facility is located or 
further action is warrented, ERCS will be remobilized. 

IV. PERSONNEL ON SCENE 

George Hess, OSC 
Bill Hare, EPA/Criminal Investigation/Deputy, U.S. Marshal 
Gregory Spaulding, " 
TAT (1) 
ERCS (5) 
Dan Guard, Clean Sites securi ty 

V. CONTRACT COSTS (through October 13, 1986) 

Security (7/21/86 - 8/12/86) $ 5,202 

Current removal a c t i v i t i e s 12,605 

Total Costs $ 17,807 

Remaining funds in current ce i l i ng $ 32,192.99 

VI. STATUS 

Case pends. 

cc: Morris Kay, RGAD John Hopkins, ERCS 
David Wagoner, WSTM Steve Dorrler, ERT 
John Wicklund, ENSV Rowena Michaels, PBAF 
NRC Ron Ritter, CIGL 
Russ Krohn, TAT/VII Russ Wyer, (WH-548-E) 
Mark Mjoness, (WH-548-B) Cal McWhirter, (PM-214-F) 
Jim Long, MDNR Tom Sullivan, (PM-214F) 
John Anderson, FNMG David Tripp, CNSL 
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